SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 6:47PM

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: 280 Const Calendar Day: 368 Date: 07-Jun-2013  Frida
y y _ _ ay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 07:00 pm Break: 01:00 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, hot, light wind in the afternoon

Working Day If no, explain:

Diary: Dispute
General Comments

MEP CCO meeting 0900-1000. Accompany PB (mechanical/electrical designers) to the tower head to .
assess the elevator enclosure/aviation light interference. Track progress of FWS mechanical piping and
dehumidification unit installation. Oversee cable system painting activities along the north barrier of the

WB bridge. Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Di ary: Dispute
Main Cable Painting 081  0-000-000.081 -

The following is the status of the completed cable system painting at COB today.

1.Cable inside the containment between CB 100N and 104N: Gravel gray Noxyde complete and has
been bought off, except for two blister which have been marked. O.k. to DTM following cleaning of
overspray.

2.Suspenders at PP 100N and 102N: Gravel gray Noxyde complete, 0.k. to DTM.

3.Suspender at PP 98N: DTM repaired with gravel gray Noxyde, ok to DTM repairs. Interfine 979 on
bracket complete

4.Suspender at PP 96N: Gravel gray Noxyde mistakenly painted over finished DTM in some locations.
O.k. to DTM over Noxyde. Interfine on bracket complete

5.Suspender at PP 94N: Gravel gray Noxyde complete. O.k.to DTM over Noxyde. Interfine on bracket
complete

6.Suspender at PP 92N: Gravel gray Noxyde complete. O.k.to DTM over Noxyde. Interfine on bracket
complete

7.Suspender at PP 90N: Gravel gray Noxyde complete on east suspenders, blue gray Noxyde on west
suspenders complete. O.k. to next coat. Interfine on bracket complete

8.Suspenders at PP 78N to 88N: Blue gray Noxyde complete. Has not been bought off. Stuart Ross will
buy off tomorrow.

9.PP 76N: Pegalink on suspenders complete, had not been bought off.

10.PP 64N through 70N: Interfine 200 on top of bracket and around split collars complete. Has not been
bought off.

11.PP 104S through 116S: various degrees of striping Interzinc 22HS olive green galvanizing repair.

Scott Ross took conditions at 1210 at PP 90N (RH 73.8; Ambient Temp 62.3; Steel Temp 64.7; Dew Point
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 280 Date: 07-Jun-2013  Friday

53.9; Delta 10.8). The Interzinc 200 was mixed at 1440, Part A NM53780UH, Part B NA46620H.

04-0120F4 Bid Iltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC

Di ary: Dispute
Bike Path Piping 125  0-000-000.125 -
Tim Esqwuivel and Josh Johnson spent the shift welding the 2 1/2" DW line west of PP 69S along the bike
path.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D

Di ary: Dispute
Mechanical Piping 126  0-000-000.126 —~
The FWS crew, along with Jim Perry, spent the shift installing and welding the 4" CA line east of PP 99
along the bike path.

Barry Mullaney spent the shift welding utility outlets on sections of 4" line to be install along the bike path.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Di ary: Dispute
Dehumidification System 128  0-000-000.128 —~
Steve Moseley, Steve Gwizdak, Ignacio Aranda, and Mark Yip spent the shift installing duct work inside
the cable splay chamber, east anchorage, WB bridge.

CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 -
Rubin Soto and Danny Gorman spent approximately 2.5 hours blasting several lengths of 10" DIP recently
delivered to Pier 7. This pipe is to be used to finish the expansion loop at PP 126.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR EARL CLAYBORN 2.00 0.00 0.00 2.00 D
Ironworker JNM WAIKIT LAI 1.00 0.00 0.00 1.00 D
Ironworker JNM GUOWU CHEN 1.00 0.00 0.00 1.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 280 Date: 07-Jun-2013  Friday
Diary: Dispute
Mechanical Piping 001 O-MSI-EFA.187 =

Kit Lai and Guowu Chen spent the last hour of their shift grinding the locations of CB 19 where sole plates
and pipe support clips are to be welded. Rick Clarborn spent approximately 2 hours laying out the
locations of these sole plates and pipe support clips.

This may be extra work at force account because these sole plates and pipe support clips were to be
installed at the fabrications shops in China. The force account is the difference between to costs of the
shop welding in China and the costs of field welding the material.
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